TO: TYLER, CST, FHWA, DES-PROJECT SERVICES, DES-FS III
FROM: DES-FS III

SUBJECT: PLANS AND PROPOSAL ADDENDUMS
PROJECT: DPR 0057 (2) CONTROL: 0000-00-026
COUNTY: GREGG ROSCOE: A5.SAMPLE
LETTING: 01/08/1997
REFERENCE NO: 0430

PROPOSAL ADDENDUMS

X PROPOSAL COVER
X BID INSERTS (SH. NO.: 1-1
X GENERAL NOTES (SH. NO.: SHEET A

X SPEC LIST (SH. NO.: 1-2
X SPECIAL PROVISIONS:
ADDED: 000---009

DELETED: 000---005

X SPECIAL SPECIFICATIONS:
ADDED: 5012

DELETED: 1000

X OTHER: ESTIMATE AND PLAN SHEETS 1, 4, 5 AND 60

DESCRIPTION OF ABOVE CHANGES
(INCLUDING PLANS SHEET CHANGES)

3004:
PROPOSAL COVER

CHANGED CONTRACT TIME FROM 35 WORKING DAYS TO 20 WORKING DAYS. PROPOSAL
GUARANTY AMOUNT CHANGED FROM $15,000 TO $8,000.

BID INSERTS

SHEET 1-1 - CHANGED ITEM 192-5001 QUANTITY FROM 75 M2 TO 50 M2. ADDED
ITEM 5012-5001 100 M. DELETED ITEM 1000-5001.

SPECIFICATION DATA

SHEET A - DELETED ITEM 1000 NOTES. ADDED ITEM 5012 NOTES REGARDING
PLACEMENT OF SILT FENCE.

SPECIFICATION LIST

SHEET 1-2 - ADDED SP 000---009. DELETED SP 000---005. ADDED ITEM 5012.
DELETED ITEM 1000.

DESCRIPTION OF ABOVE CHANGES (CONTINUED)
(INCLUDING PLANS SHEET CHANGES)

ESTIMATE

SHEET 1 - ADDED SHEET 60 TO INDEX OF SHEETS.

SHEET 4 - REVISED GENERAL NOTES AS NOTED ABOVE UNDER SPECIFICATION DATA.
SHEET 5 - REVISED QUANTITIES ON E&Q AS NOTED ABOVE.
SHEET 60 - ADDED EC(1)-95(M) STANDARD.

THE ABOVE CHANGES HAVE BEEN DISCUSSED WITH MR. JOE BLOW, FHWA.



